DRAFT 5/20/02

INEEL WATER INTEGRATION PROJECT MEETING MINUTES
Wednesday, May 15, 2002

In Attendance

Jeff Perry DOE-ID perrin@id.doe.gov
Jan Brown INEEL browj m@inel.gov
Brad Bugger DOE-ID [
Richard Kauffman DOE-ID

Dave Fredericks INEEL Oversight Program

Kendall Kincaid DOE-ID

Jerry Shea INEEL

Bob Stump DOE-ID

Patti Natoni DOE-ID

John Tanner Codlition 21

Paul Wichlacz INEEL

Al Yonk INEEL

Marianne Little INEEL

Attempted to Connect by Phone

Doug Burns INEEL peb4d@inel .gov
Dave Rydalch INEEL CAB weedfr retel.com
E.B. Nuckols plus two DOE-HQ Ernest.nuckol s@em.doe.gov

Tracking Log Review

#24: Doug has confirmed the EM Project Interface meeting is intended to clarify work
scope. Only one meeting is being held that day.

#29: Marianne re-committed to meeting the deadline for the Project tracking diagram.

#32: Everyone was reminded to participate in the video link in place of our regular
project meeting on May 29". A presentation on INEEL water contamination to date will
be featured. TSA 133 wasidentified as the location, but aternate space is being explored
that may offer more seating. **Reminder: check with EB Nuckols re: coordination on
video link.

Suggested addition for Paul: Develop project review procedures for expert panel group
by 5/31.

30-Day Look Ahead

Stakeholder Involvement: The State Oversight Program is hosting the INEEL Water
Integration Project for a briefing of state agency personnel on Wednesday, June 5 from
8:30-12 noon. It was recommended that Tom Stoops' aquifer overview presentation be
utilized for the briefing. Other meeting opportunitiesin Boise will be explored to
maximize project exposure to the media, €l ected officials and others interested.
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It was suggested that Lori Cahn be contacted for recommendations on how to introduce
the Water Integration Project to the Jackson, WY community.

A brief project introduction is dated for the Three Rivers RC&D Council on Wednesday,
May 22 at 7:15 p.m. at the USDA Service Center in Pocatello.

Roadmapping Milestones: All work was reported to be on schedule.

Electronic Library Development: Paul noted that the current efforts include documenting
system requirements and existing capabilitiesin thisarea. It was suggested that we
ensure our plans are coordinated with EDM S and that we avoid the duplication of effort
that abounds across the INEEL

Work Package Management: Jeff Perry re-emphasized that he is responsible for the
Project Execution Guide. He also suggested that the Composite Risk Analysis Tool
needs to be added to the deliverable list.

Other Business

Citizens' Advisory Board: meets May 21-22 at the Ameritel in Idaho Falls. The
monitoring activities discussion is scheduled for Tuesday from 3:15-4:45 p.m. with
people from the Monitoring and Surveillance Committee making most of the
presentations. The WAG 7 presentation is Wednesday at 1:30 p.m. with Katie Hain and
Doug Burns presenting. Both are recommended sessions for the Integration Project team
and others to attend.

May 22 Phone Call: The May 22 meeting is being cancelled due to travel conflicts and
team member commitments to the CAB meeting. Please be alert to the specia nature of
the May 29™ meeting that will feature the video link with DOE-Headquarters.
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